

Explorer Post 632

09-10 Schedule

Draft – preliminary – Draft

	Date	Topic	Activity	Lead Person
1	09/30/09	Balloon Launch Overview, Safety		Snyder
	10/07/09	No Meeting (SPRAT)		
2	10/14/09	Launch Preparations		Snyder?
	10/17/09	Balloon Launch		
3	10/21/09	Lockheed Balloon/Debriefing		
	10/24/09	Balloon Launch(Weather Date)		
4	10/28/09	Atmosphere/Weather/Launch Requirements		Snyder?
5	11/04/09	Gas Laws		Morton?
	11/11/09	No Meeting (Veterans Day)		
6	11/18/09	Ham Radio/Power Batteries		Hall/Scheiman
	11/25/09	No Meeting (Thanksgiving)		
7	12/02/09	Experiment Design/Scientific Method		
8	12/09/09	Electronics (CricketSat?)		
9	12/16/09	Party		
	12/23/09	No Meeting (Christmas)		
	12/30/09	No Meeting (New Years)		
10	01/06/10	BrainStorm Student Projects		Snyder
11	01/13/10	Discuss Student Projects		Snyder
12	01/20/10	Construct Boxes		Snyder
13	01/27/10	Project Presentations/Select Projects		
14	02/03/10	Basic Stamp Programing		
15	02/10/10	Checklists		
16	02/17/10	Testing/Lab tours		
17	02/24/10	Flight Path		Morton?
18	03/03/10	Foxhunt		Hall
19	03/10/10	Project Construction		
20	03/17/10	Project Testing		
21	03/24/10	Payload Integration		
	03/31/10	No Meeting (Holy Week)		
22	04/07/10	Launch Rehearsal 1		
	04/09/10	Potential Field Trip Day		
23	04/14/10	launch Rehearsal 2		
	04/17/10	Balloon Launch		
24	04/21/10	Debriefing		
	04/24/10	Balloon Launch (Weather Date)		
25	04/28/10	Data Analysis		
26	05/05/10	Presentation Practice/Planned Last Meeting		
27	05/12/10	(meeting if needed)		
	TBD	Closing Ceremonies		

1